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e Access to below grade Mall

* 602,000 gross square feet
parking garage
* 20+ State Agencies Tenants

e 400,00 useable sq.ft.

* 14-stories
e 7-stories above grade

parking garage

State Office Building
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e Cultural venue &

Plaza Amphitheater
1764 employees







Barbara Jordan
Office Building

430,000 gross square feet

200,00 useable sq.ft.
12-stories

Capitol Conference Center
Capitol Child Care Center
Cafe

Access to below grade Mall
parking garage

» 2 State Agencies Tenants

* 1,150 employees




2-Stories
* 4500-ton expandable chilling

plant
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Barbara Jordan Office Building =
(1601 Congress Avenue) g

-

Capitol Mall
& Garage
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* 3-City blocks

e 5-stories of
underground parking
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e 2500 parking spaces
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Capitol Complex Phase | — Timeline

Texas Capitol Complex, Phase | Timelines

2018 2019 2020 2021 2022

Tenant

Excavation Excavation Exterior interior Structure Building Move
Begins Complete Shell Begins Finish Begins Tops Out Complete complete
July April March December April February September

T St SIS
George H.W. Bush State Office Building
(1801 Congress Ave.)

Foundation

Structure Tenant
~— Excavation Complete Complete Interior Building Move
" Complete March March Finish Begins Complete  complete
August _ April May September
Extenor
Mikehl 2H Shell Began
March

Barbara Jordan State Office Building
(1601 Congress Ave.)












Today
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Capitol Complex - Phase |

Texas Facilities Commission
F. Keith Hall AIA, LEED AP, CRCM

Sr. Project Manager
Keith.Hall@tfc.texas.gov
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