
ACTIONS

1. Org Identify need
2. Org Submits FAR 
3. FAR Triage 1 P/E

4. Assign evaluator(s) P/E

5. Prepare evaluation P/E

6. Prepare Evaluation Summary P/E

7. Obtain Approvals
8. Acquire Leadership Decision P/E

9. FAR Triage 2
-Internal/External Architect
-Procurement Strategy
-O&M
-TDLR Evaluation
-Assign Project Manager (PM)

FORMS/TOOLS
■ Facility Asset Request (FAR)
■ FAR Database
■ FAR Assignment Cover Sheet
■ Pre-Design Report (PDR)
■ Programming Questionnaire
■ Programming Spreadsheet
■ Space/Furniture Variance
■ FAR Estimating Template PPM

■ Plan for Improvement (PFI) Authorization
■ Evaluator’s Checklist
■ Plans/Drawings
■ FAR Triage Project Assignment Worksheet PPM

ACTIONS

6A CONSTRUCTION
1. Issue Construction Notice To Proceed (NTP)
2. Construction Kickoff Mtg/Notice of Construction
3. Submit PCRA: Receive ILSM/IAQ from EHSSEM
4. Review GC Submittals/Shop Drawings
5. DeactivationP/E(*)

- Safety Seal/BSC/etc. (EHSSEM Requirements)
- Clear work area for construction

6. Construction Contractor Mobilization / Contractor Badging
7. Mold/Asbestos Abatement(*)
8. Hot Work Permits (*)
9. Third Party Testing/Inspections (*)
10. Monitor construction
11. Request and install Wayfinding signage (*)
12. Test and Balance (*) 
13. Commissioning/EQ Matrix (*)
14. Pre-Punch list (GC to provide)
15. Site walkthrough, Arch punch list
16. TDLR/RAS Inspection PM to Schedule

- Remedy any Inspection Findings
17. EHSSEM Building Systems Final inspections (*)
18. EHSSEM AE Final Inspection (*)

6B SUBSTANTIAL COMPLETION
1. GC submits Substantial Completion package in PWS

- CoSC, release of liens) including remaining work items
- GC submits individual submittals for Sub Comp
- SDS, Non Asbestos, warranty, AS-builts, Manuals, etc.) 
- PM Routes CoSC for Signatures

2. Terminal Cleaning/ Air Qual Testing (*)
3. Coordinate activation 
4. Move in
5. Asset Transfer

6C PM CLOSE OUT
1. Retainage package (final pay app, surety, release of lien)
2. A&E uploads Record drawing
3. Request DAR from Facilities Central Library
4. Finalize A&E and vendor contracts to reflect zero balance

- PM issues PO Completion Confirm for any non-zero PO
5. Approve all project final invoices
6. Review files for completeness
7. Complete JOC/MRJO, IDIQ Survey(s) 
8. Final Completion Certificate (CSP,CMR, DB)
9. PM issue Project completion email
10.Complete Project Close Out Checklist send to: 
closeout@mdanderson.org
Note: O&M warranty walk 8 months from SC 

FORMS/ TOOLS
6A CONSTRUCTION
■ Asset Transfer Form 
■ GC/Cx/Tab Notice to Proceed
■ Meeting Agenda/Minutes Project
■ Project Server Updates
■ Timberline
■ Pre Construction Risk Assessment (PCRA)/ Infection Control 
Risk Assessment (ICRA as part of PCRA)
■ Construction Announcement (TBF)
■ Construction Signage/Project Information/IAQ/ILSM
■ EHS Indoor Air Quality Permit
■ Low Voltage Cabling Request
■ Storm Preparation Checklist
■ Storm Cleanup Checklist
■ Contractor Badge Requests
■ UTPD Card Access Programming request
■ Contractor Check-In (FONS)
■ Outage Request (FONS)
■ Campus Ops Sign Shop Order
■ Request for Locks/Keys
■ Inspection Request (IREQ)
■ Safety Seal Request via Email (*)

6B SUBSTANTIAL COMPLETION
■ Activation ScheduleP/E

■ Asset Transfer Form
■ CoSC form
■ FINAL Completion Form

6C PM CLOSE OUT
■ Facilities Central Library File Delivery
■ A/E IDIQ Survey
■ MRJO/JOC Survey
■ Project Closeout Checklist

ACTIONS

1. Submit Purchase Requests for owner
purchased items (Furniture, IT Cabling, TAB/
Commissioning, RAS/TDLR, Movers, Art, Cores for 
Locks. Etc.)
2. Schedule and Coord De-activationP/E(*)
3. For internal O&M support Call O&M Dept to 
request work orders
4. Confirm method of construction
procurement – JOC, MRJO, CSP, CM@Risk, DB, 
EAJ

A)JOC/MRJO
1.  Submit JOC or MRJO Contractor request with
PPM approval 
2. Solicit JOC/MRJO proposal

 Conduct pre-bid meeting
 Receive/review JOC/MRJO proposal in PWS
 Approve/Reject GMP in PWS
 JOC: Review/Approve Revised GMP incl. COW

3.  JOC/MRJO: Submit Purchase Request: 
4. Purchasing Issues Full Value PO (if applicable
HUB, Bonds) 

B) CSP/CMR/DB
1. Submit Sourcing Request in Total Contracts 
Manager
2. Establish Selection Committee
3. Prepare Contract Documents
4. PPM Approves Contract Documents
5. Submit Contract Docs to Sourcing Specialist
6. Establish Bid Schedule with Sourcing
7. Sourcing Posts Request
8. Selection Committee evaluates and tabulates Bid
9. Sourcing executes Agreement and sends final 
copy to PM
10. PM Submit Purchase REQ for PO.
11. Purchasing issues PO.

FORMS/ TOOLS
■ Project Updates (Monthly)
■ Timberline
■ Signature Authority Matrix
■ IDIQ Request Form
■ JOC/MRJO Request Form
■ RS MEANS
■ Owner’s Design Guidelines
■ JOC Request for Proposal (RFP)
■ Sourcing (CSP/CM@R/DB) Processes 
■ Request Quote (under $15K)- single vendor
■ PR Template
■ Exclusive Acquisition Justification (EAJ)
■ Go Go Furniture Work OrderP/E

■ Contractor Change Order
■ Funding Authorization Transmittal (FAT)/ Project 
Funding Financial Workbook
■ DocuSign
■ RFQ is utilized for CSP/CM@R projects and is 
worked through Contracts/sourcing

ACTIONS

A) IDIQ < $400,000
1. Select A/E with PPM approval

 -IDIQ Request/approval
2. Issue RFP for A/E 
3. Pre-Bid: Site Walkthrough Scope Review w/AE,
O&M/Client/planner

-Review Pre-Design Report with A/E (*)
4. Receive & process A/E proposal
-Negotiate Fee/Schedule

B) IDIQ > $400,000
1. Submit Sourcing Request in Total Contracts 
Manager
2. Establish Selection Committee
3. Prepare Contract Documents
4. PPM Approves Contract Documents
5. PPM Submit Contract Documents to Sourcing 
Specialist
6. Establish Qual Schedule with Sourcing
“Sourcing Flowchart”
7. Sourcing Posts Request
8. Selection Committee Evaluates and Tabulates 
Qual
-If Shortlist: Interview Vendors 
9. Sourcing Executes Agreement and Sends final 
copy to PM

Common to both:
2. PM Issues Purchase Requisition
3. Purchasing issues PO
4. PM to issue Notice to Proceed to A/E for Design
5. Identify Design Team Members

 -PM, A/E Team, Planner/Evaluator, O&M,  UTPH, 
EHSSEM, BAS, IT, Bio-Med, Wayfinding, Etc.) 
6. Conduct Design Kickoff Meeting
7. Finalize PDR (*)
8. Review/comment SD, DD, CD Documents (*)
9. Review Cost Estimates at associated stages (*)

-Validate Total Project Costs
10. Review/approval/Signoff Furniture and 
Equipment LayoutsP/E

11. A/E submit Room Numbering documents (*)
12. A/E issues 100% stamped CD 
13. TDLR Requirements:

-RAS Determination/ TDLR Registration
-If External A/E, submitted by A/E
-If Internal A/E, purch req by PM
-If Registered, submit CDs to RAS for TDLR Plan 

review
-RAS issues Plan Review Report
-A/E Review/process TDLR comments

FORMS/ TOOLS
■ Project Server Updates (Monthly)
■ Meeting Agenda/Minutes
■ AE IDIQ Service Request
■ IDIQ Arch or ENGR Project Proposal (RFP)
■ Owner’s Design Guidelines

 - Master Construction Specifications
 - Design Guideline Elements
- Supplemental Resources

■ Drawing Review Comments (*)
■ Equipment Matrix (*)
■ Access Control Hardware Request (*)
■ Request for Qualifications (RFQ) is utilized for A/E
services (>4Mil)
■ Wayfinding

ACTIONS

1. Submit FAT
Budget and Funding Guides
2. FAT approved
3. FM Accounting

- Establish Chart Field String
- Setup Timberline
- Request PeopleSoft

4. PM receives Project funding
notification Act

FORMS/ TOOLS
■ Timberline
■ PeopleSoft
■ DocuSign
■ Funding Authorization Transmittal (FAT)/ 
Project Funding Financial Workbook

ACTIONS

1. Create Project Workspace (PW) and Select 
Microsoft Project (MSP) template 
2. Update Project Workspace Information
-Location/Budget/TDLR/Internal AE (PW Data
Manager Page/Project Team Members
3.  Hold FAR Download (Eng/Planner, FIT & PM,
optional Client)
4. Obtain sign off of program documentsP/E (*)
5.  Review budget from FAR
6. Set MSP project baseline schedule
7.  Prepare FAT 

Changes to Scope as defined by approved FAR  at 
any stage of Project should generate a revised FAR.

FORMS/ TOOLS
■ Microsoft Project Server
■ Funding Authorization Transmittal (FAT)/ Project 
Funding Financial Workbook
■ Meeting Agenda/Minutes

 ACTIONS

1.Update the Closeout “Working file” on the 
Closeout site. PC

2. Change PWA status (Close Schedule) PC

3. Initiate Audit project file PC

4. Accountant Collects Reconciliations 
(Confirm all Invoices received/Paid against 
open Pos) ACT

5. Submits Request to Close PO Balance ACT

6. Prepare Final Project Reconciliation ACT

7. Prepare Project Closeout Packet ACT

Confirmation of Closeout from GA Close in 
Timberline ACT

FORMS/ TOOLS
■ Project Server
■ Timberline
■ PeopleSoft

INSTITUTIONAL PROJECTS: 7 STEP PROJECT OVERVIEW
Implementation

Project Manager, Project Coordinator, Planner/Designer, D&C Engineer, FM Accounting, FM Procurement
Close  Out

D&C Customer Advocate, FM Accounting

Evaluation
Planner/Designer, D&C Engineer

STEP 1
Need

Development

STEP 2
Scope

Development

STEP 3
Funding 
Approval

STEP 4
Design

STEP 5
Bid/Purchase

STEP 6
Construction

STEP 7
Close Out

31‐JAN‐2020

(*) If applicable
P/E Completed by Planner/Evaluator
PPM Completed by PPM
*DEPT Completed by Dept
PC Project Controls
Act FM Accounting

CRR-FRM ReFAT Process

Planner ReFAT Process

http://fm/groups/cpm/PPM/PM%20Training/Project%20Workspace%20Creation%20Quick%20Guide%20for%20PM.docx
http://fm/groups/cpm/PPM/PM%20Training/Instructions%20for%20Manually%20Inserting%20a%20Schedule%20Template%20in%20MS%20Project.docx
http://fm/groups/cpm/PPM/PM%20Training/MS%20Project%20Schedule%20Baselines.docx
http://fm/groups/cpm/PPM/Institutional%20Team%20Douments/7%20Step%20Process/General/Timberline%20Reports%20Quick%20Guide.docx
http://fm/groups/cpm/PPM/PM%20Training/DocuSign%20Training_12%20Feb%2019.pdf?Web=1
http://fm/groups/cpm/PPM/Institutional%20Team%20Douments/7%20Step%20Process/General/Creating%20a%20Purchase%20Req%20Quick%20Guide.docx
http://fm/groups/cpm/joc/Lists/JOCServiceRequests/AllItems.aspx
http://fm/groups/cpm/PPM/Institutional%20Team%20Douments/7%20Step%20Process/General/Creating%20a%20Purchase%20Req%20Quick%20Guide.docx
http://fm/groups/cpm/PPM/Institutional%20Team%20Douments/7%20Step%20Process/Step%206/Submit%20PCRA.pdf
http://fm/groups/cpm/PPM/PM%20Training/FAT%20-%20Funding%20Authorization%20Transmittal%20Preparation.pdf
http://fm/groups/cpm/PPM/PM%20Training/Timberline%20Training%20from%20FM%20Finance.aspx
http://fm/groups/fin/prodserv/Facilities%20Contract%20and%20Project%20Financial%20Svcs/Delegated%20Signature%20Authority/Delegated%20Signature%20Authority%20V2019_1.pdf
http://fm/groups/cpm/IDIQ/Lists/VendorSelections/AllItems.aspx
http://fm/groups/cpm/joc/joc_program/RSMeans%20Install%20Instructions.docx
https://www.mdanderson.org/about-md-anderson/business-legal/doing-business/vendors-and-suppliers/owners-design-guidelines.html
https://myteams.mdanderson.org/depts/scmsa/purchasing/Forms/Exclusive%20Acquisition%20Justification.pdf
http://fm/groups/cpm/PPM/PM%20Training/FAT%20-%20Funding%20Authorization%20Transmittal%20Preparation.pdf
http://fm/groups/cpm/PPM/PM%20Training/DocuSign%20Training_12%20Feb%2019.pdf
http://fmapps/ProjectWorkspace/forms
http://fm/groups/cpm/PPM/Institutional%20Team%20Douments/7%20Step%20Process/Step%206/Contractors%20Badge%20request%20information%20%20%20Foreign%20nationals%20.msg
http://fm/groups/cpm/PPM/Institutional%20Team%20Douments/7%20Step%20Process/Step%206/01_91_00_General_Commissioning_Requirements%20(EQ%20Matrix).pdf
http://fmapps/ProjectWorkspace/getForm/Substantial%20Completion%20Certificate.doc
https://myteams.mdanderson.org/cop/peoplesoft/_layouts/15/WopiFrame2.aspx?sourcedoc=/cop/peoplesoft/PeopleSoft%20Quick%20Tips/AM%20Create%20an%20Asset%20Transfer%20Request.docx&action=default
http://fmapps/ProjectWorkspace/getForm/PO%20Completion%20Confirmation%20Email.msg
http://inside.mdanderson.org/institutionalpolicy/ADM0175
http://fm/groups/cpm/PPM/Institutional%20Team%20Douments/7%20Step%20Process/Step%206/Contractors%20Badge%20request%20information%20%20%20Foreign%20nationals%20.msg
https://myteams.mdanderson.org/cop/peoplesoft/_layouts/15/WopiFrame2.aspx?sourcedoc=/cop/peoplesoft/PeopleSoft%20Quick%20Tips/AM%20Create%20an%20Asset%20Transfer%20Request.docx&action=default
http://fm/groups/cpm/PPM/PM%20Training/CRR%20FRM%20Re%20FAT%20Process.pdf?Web=1
http://fm/groups/cpm/PPM/PM%20Training/Re%20FAT%20Process.pdf?Web=1
http://fm/groups/cpm/MRJO/Lists/OMMR_JOC%20Service%20Request/NewForm.aspx?Source=http%3A%2F%2Ffm%2Fgroups%2Fcpm%2FMRJO%2FLists%2FOMMR%5FJOC%2520Service%2520Request%2FAllItems%2Easpx&RootFolder=
http://fm/groups/cpm/PPM/Institutional%20Team%20Douments/7%20Step%20Process/Step%205/Guideline%20to%20Submitting%20TCM%20Request.docx
https://myteams.mdanderson.org/depts/scmsa/sourcing/Contract%20Delivery%20Methods%20Library/Forms/AllItems.aspx?RootFolder=%2Fdepts%2Fscmsa%2Fsourcing%2FContract%20Delivery%20Methods%20Library%2FConstruction%20Library&View=%7B8A9566EE%2DB562%2D47A7%2DBF34%2DB9F5D7FF0308%7D
http://fm/groups/cpm/PPM/Institutional%20Team%20Douments/7%20Step%20Process/General/Creating%20a%20Purchase%20Req%20Quick%20Guide.docx
http://fm/groups/cpm/PPM/Institutional%20Team%20Douments/7%20Step%20Process/Step%205/JOC%20Project%20Quick%20Guide.docx
http://fm/groups/cpm/MRJO/Lists/OMMR_JOC%20Service%20Request/NewForm.aspx?Source=http%3A%2F%2Ffm%2Fgroups%2Fcpm%2FMRJO%2FLists%2FOMMR%5FJOC%2520Service%2520Request%2FAllItems%2Easpx&RootFolder=
https://myteams.mdanderson.org/depts/scmsa/sourcing/Contract%20Delivery%20Methods%20Library/Forms/AllItems.aspx?RootFolder=%2Fdepts%2Fscmsa%2Fsourcing%2FContract%20Delivery%20Methods%20Library%2FConstruction%20Library&View=%7B8A9566EE%2DB562%2D47A7%2DBF34%2DB9F5D7FF0308%7D
http://fmapps/ProjectWorkspace/getForm/Change%20Order%20Form%20for%20Contractor.xlsx
http://fmapps/ProjectWorkspace/getForm/Substantial%20Completion%20Certificate.doc
hferguson
Text Box
See enclosed list of abbreviations and acronyms



Acronyms
Facilities Planning Design and Construction

Abbreviations Definition
A&E Architecture and Engineering

AAALAC Association for Assessment & Accreditation of Laboratory Animal Care
AC Anderson Center (blue zone)

ACB Ambulatory Care Building
ADA American's with Disabilities Act
AE Anderson East (blue zone)

AFCO Administrative Facilities and Campus Operations (Department of)
AFF Above Finished Floor
AFS Administrative & Financial Services (Department of)
AHJ Authority Having Jurisdiction
AHU Air Handling Unit
AIA American Institute of Architects

ALOS Average Length of Stay
AMD Associate Medical Director
ANSI American National Standards Institute
AP Accounts Payable

APN Advanced Practice Nurse
AR Accounts Receivable
ARI Air Conditioning & Refrigeration Institute
ASI Architect's Supplemental Instructions

ASID American Society of Interior Designers
ASTM American Society of Testing Materials
ATC Ambulatory Treatment Center
AW Anderson West (blue zone)
BAS Building Automation Services
BDMI Burns, DeLatte & McCoy Inc (engineers)

BF Bates-Freeman (Building, yellow zone)
BIFMA Business Institutional Furniture Manufacturers Association

BIM Building Information Modeling
BIT Bioimmunotherapy

BL2/3 Biological Safety Level 2 or 3
BMT Blood and Marrow Transplant
BOR Board of Regents
BOV Board of Visitors
BRB Basic Research Building
BSC Biological Safety Cabinet

BSRB Basic Science Research Building
BTA Business Travel Authorization

BTUH British Thermal Units per Hour
CABIR Center for Advanced Biological Imaging Research (now SCRB3)
CAD Center Administration Director
CAD Computer Aided Design

CADD Computer Aided Design and Drafting

FM Portal > FPDC > PM > PM Training library



Acronyms
Facilities Planning Design and Construction

Abbreviations Definition
CAFM Computer Aided Facilities Management
CAO Chief Academic Officer
CBM Center Business Manager
CC Clark Clinic (east half of rose zone)

CCIP Contractor Controlled Insurance Program
CCL Construction Cost Limitation
CCN Certificate of Convenience & Necessity
CD Construction Documents

CDAC Central Data Acquisition Center (currently Monitoring Services)
CDC Center for Disease Control
CDC Command Dispatch Center (UTPD)
CFCI Contractor Furnished, Contractor Installed
CFH Chemical Fume Hood
CFM Cubic Feet per Minute
CFO Chief Financial Officer
CFR Code of Federal Regulations
CIO Chief Information Officer
CIP Capital Improvement Program
CM Constuction Manager

CMD Central Medical Director
CMO Chief Medical Officer
CMR Construction Manager & Risk
CNP Center Point Energy
CO Change Order

COH City of Houston
COO Chief Operating Officer
CPB Cancer Prevention Building
CRB Clinical Research Building (or Tan Zone)

CRMH Center for Research in Minority Health
CRR Capital Renewal & Replacement
CSF Clinic Services Facility (aka LeMaistre clinic, west part of rose zone)
CSI The Construction Specifications Institute
CSP Competitive Sealed Proposal
CTT Center for Targeted Therapy (now SCRB4)
DB Design Build

DBBL Design Builder’s Budget Limitation
DD Design Development

DDC Direct Digital Control
DGSF Departmental Gross Square Feet
E&G Education and General Funds
EAP Employee Assistance Program
EC Emergency Center
EC Executive Committee

FM Portal > FPDC > PM > PM Training library



Acronyms
Facilities Planning Design and Construction

Abbreviations Definition
EDF Electric Drinking Fountain
EDI Electronic Data Interchange

EH&S Environmental Health and Safety
EPO Emergency Plan Officer
ERN Equipment Relocation Notice
ETV Electric Transformer Vault
ETV Electric Tracked Vehicle

F&SS Facilities and Site Services
FAR Facility Asset Request
FAS Fire Alarm System
FAT Funding Authorization Transmittal
FBB Fannin Bank Building
FC Faculty Center
FCI Facilities Condition Index

FCMS Facilities Control & Monitoring System
FCU Fan Coil Unit
FEC Fire Extingusher Cabinet

FEMA Federal Emergency Management Agency
FESC Facilities Executive Steering Committee
FF&E Furniture, Fixtures and Equipment
FHB Fannin Holcomb Building
FHC Fire Hose Cabinet
FKP Falik Klein Partnership (architects)
FM Facilities Management (Division of)

FMP Fannin Medical Plaza
FN Field Notice (same as ASI)

FOB Fannin Office Building
FPDC Facilities Planning, Design and Construction (Department of)
FRM Facilities Repair and Maintenance

FRRM Facilities Renewal Resource Model
FSC Facilities Steering Committee (no longer exists)
FTE Full Time Equivalent

G Gimbel (Building, blue zone)
GC General Contractor

GC's General Conditions
GFCI Ground Fault Circuit Interrupter

GI GastroIntestinal
GLXX General Ledger (number/number) aka NetPass, 4dot
GMP Guaranteed Maximum Price
GP Green Park One 

GPT Green Park Two 
GSBS Graduate School of Biomedical Sciences
GSF Gross Square Feet

FM Portal > FPDC > PM > PM Training library



Acronyms
Facilities Planning Design and Construction

Abbreviations Definition
GU Genitourinary

GYN Gynecology
HEPA High Efficiency Particulate Air filter
HMB Houston Main Building
HR Human Resources

HRT Hurricane Rideout Team
HSC-H Health Science Center Houston

HSP HUB Subcontracting Plan
HUB Historically Underutilized Business

HVAC Heating, Ventilation and Air Conditioning
IDIQ Indefinite Delivery Indefinite Quantity (Evergreen Contracts)

IACUC Institutional Animal Care & Use Committee
IAQ Indoor Air Quality
IBA Internal Budget Adjustment

ICRA Infection Control Risk Assessment
ICS Incident Command System
ICU Intensive Care Unit
IDT Interdepartmental Transfer

IFMS Integrated Facilities Management System
IIDA International Interior Design Association
IOC Item of Change
ITB Invitation to Bid
JAS Job Action Sheets

JCAHO Joint Commission for Accreditation of Healthcare Organizations
JOC Job Order Contract

Jones Percy and Ruth Leggett Jones Research Building (BRB)
KMD Kaplan, McLaughlin & Diaz (architects)
KVA Kilovolt Ampere

L Lutheran (Building, purple zone)
LBC Local Budget Change

Legacy Site Part of the North Campus, South of Holcombe and due East of Fannin. The 
LERR Library, Equipment, Repair & Renovation (Funding Request)
LLC Limited Liability Company
LOS Length of Stay
LTCP Long Term Capital Plan
M&O Maintenance & Operations
MAC Mover, Address Changes
MDA M.D. Anderson

MDACC M.D. Anderson Cancer Center 
MEP Mechanical, Electrical and Plumbing
MICU Medical Intensive Care Unit

Mid Campus The Mid Campus is bordered by Brays Bayou to the North, Fannin 
MOU Memorandum of Understanding

FM Portal > FPDC > PM > PM Training library



Acronyms
Facilities Planning Design and Construction

Abbreviations Definition
MSAS Mainframe Software Package for AP, GL, and Purchasing
MSDS Material Safety Data Sheet

MSI Mental Sciences Institute
NEMA National Electrical Manufacture's Association
NESC National Electrical Safety Code
NFPA National Fire Protection Association
NIC Not in Contract
NIH National Institute of Health

North Campus The North Campus is comprised of the main MDACC complex located to 
NSF Net Square Feet
NTE Not to Exceed
NTP Notice to Proceed
O&M Operations and Maintenance
OAC Owner Architect and Contractor (meeting)
OCIP Owner Controlled Insurance Program
ODG Owner's Design Guidelines
OFCI Owner Furnished, Contractor Installed
OFOI Owner Furnished, Owner installed
OFPC Office of Facilities Planning and Construction
OGC Office of General Counsel
OR Operating Room

OSHA Occupational Safety Heath Administration
PACU Post Anesthesia Care Unit
PAT Pickens Academic Tower 

PCPF Patient Care  & Prevention Facilities
PCM Project Coordination Meeting

PCMCIA Personal Computer Memory Card International Association
PDR Pre-Design Report
PFW Project Financial Workbook

PI Primary Investigator
PIC Physician in Chief
PIF Project Information Form
PO Purchase Order

PPB Physical Plant Building
PPE Personal Protection Equipment
PPF Project Planning Form
PR Purchase Requisition

PRS Physical Referral Service
PSP Page Sutherland Page (architects)
PUC Public Utility Commission
PUF Permanent University Fund
REF Research and Education Facilities

RACE Rescue, Alarm, Contain, Extinguish/Evacuate

FM Portal > FPDC > PM > PM Training library



Acronyms
Facilities Planning Design and Construction

Abbreviations Definition
Rad Onc Radiation Oncology

RAS Registered Accessibility Specialist
RASF-S The Research Support Facility – Smithville

RBC Request for Budget Change  or Regents Budget Change
RFI Request for Information
RFP Request for Proposal 
RFQ Request for Qualifications
RHI Rotary House International

RO/DI Reverse Osmosis/De-Ionize
ROC Radiation Outpatient Center

ROCIP Rolling Owner Controlled Insurance Program
RR Recovery Room

SCRB South Campus Research Building

SCRB3
South Campus Reasearch Building (Formally CABIR - Center for Advanced 
Biomedical Imaging Research) 

SCRB4
South Campus Reasearch Building (Formally CTT - Center for Targeted 
Therapy)

SD Schematic Design
SF Square Feet

SICU Surgical Intensive Care Unit
SMACNA Sheet Metal & Air Conditioning Contractors National Association

South Campus The South Campus is bordered by the Old Spanish Trail to the North, 
Fannin Boulevard / Knight Road to the West, El Paseo to the South and 
Cambridge Street to the East.

SPRD Science Park Research Division (Smithville)
SPVD Science Park Veterinary Division (Bastrop)
SRB Smith Research Building

SWPPP Storm Water Pollution Prevention Plan 
TAB Testing and Balancing
TAID Texas Association of Interior Designers
TAMB Texas A&M Building

Tan Zone Clinical Research Building 
TAS Texas Accessibility Standards

TBAE Texas Board of Architectural Examiners
TDH Texas Department of Health

TDLR Texas Department of Licensing & Regulation
TECO Thermal Energy Cooperative

THECB Texas Higher Education Coordinating Board
TMC Texas Medical Center

TNRCC Texas Natural Resource Conservation Commission
TPC Total Project Cost

FM Portal > FPDC > PM > PM Training library



Acronyms
Facilities Planning Design and Construction

Abbreviations Definition
TRB Tuition Revenue Bonds
TRS Teacher's Retirement System
UBC Uniform Building Code
UGC Uniform General Conditions
UL Underwriter's Laboratory

UPC Uniform Plumbing Code
UT University of Texas

UT-HSC University of Texas Health Sciences Center
UTMDACC University of Texas M.D. Anderson Cancer Center

UTPD University of Texas Police Department
VFD Variable Frequency Drive
VSD Variable Speed Drive

VTCS Vernon's Texas Civil Statute
WBS Work Breakdown Structure

FM Portal > FPDC > PM > PM Training library




