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PROJECT FEASIBILITY ANALYSIS

>»

Timing:

2.3 months Environmental

Survey/title work

Design

Zoning/land use requirements
Due diligence/feasibility study

Step (i
1.

Cost:
$50-$100,000

e o o o o

Timing: LOCAL GOVERNMENT APPROVAL PROCESS

12-16 months  Prepare plans to submit application for development (
Cost e Community meeting

150-$300,000 ° Public hearings, which can result in stro_ng "Not in My_
$ $ Backyard", also known as NIMBY, opposition from residents

®
°
E

[ ]
Timing: . SITE DESIGN & INFRASTRUCTURE ASSESSMENT
Ste 6-12 months m’  Prepare and process site plans (3 rounds of review)
p Cost: LA e Submit concurrence/capacity applications to ensure
ost: development does not exceed public service capacity

$150,000 - $300,000 +
estimated permit fees
$50,000

¢ Obtain underground utility, excavation/fill permit
e Federal & state permits for Right-of-Way (ROW)

[ ]
giming: BUILDING PLANS & PERMITS h

-7 months
e Prepare construction plans (3 rounds of review) N

Cost: _ o Pay impact and review fees \@
$1.4m - $2.2m + impact fees i .
which can be over $40k/unit e Pick up permits

/

CONSTRUCTION

> e Break ground on project

¢ Milestone and period inspections by
the local government

e Temporary Certificate of Occupancy

Timing:
24-36 months

¢)
©

Cost:

Varies greatly depending on

materials and type of product but

can range from $165k - $400k per unit

FINAL INSPECTIONS & CERTIFICATE OF OCCUPANCY

« Final fire inspection ( § §
¢ Bond all onsite/offsite work (water/sewer) Nﬁ“

¢ Residents move in

)
o280
"o

(ToTAL PRE-CONSTRUCTION COSTS | gD $2.170.000 53,790,000+

Note: The total cost shown does not include expenses related to land acquisition, construction materials, or labor. It reflects only the costs associated with the entitlement and land development processes outlined above.

TOTAL PROJECT TIMELINE 4 veArs 2 MONTHS 6 veArs 2 MoNTHS +

COMMON HURDLES

STEP 1: STEP 2: STEP 3: STEP 4: STEP 5:

Contamination or Litigation may be required | Public service | Permit review process, which can take up | Inspectors not following
environmental issues, |for zoning or comp plan capacity issues | to 60 days between reviews. Sometimes | the code and requiring
such as wetland issues, while NIMBY and review multiple reviewers have different changes even though the
permitting which can | opposition can pose delays at the comments on items that may have been | developer has approved
take over a year. additional challenges. staff level. addressed in previous reviews. building permits.
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