Thomas Phoenix International - JOB SCHEDULE

[bookmark: _GoBack]Project:   	Baseball Training Center
		 				
Total Man Hours:  2,767
  
A - Framing –  957 hours
	Date
	Total 
Daily hours 
	
Subtotals

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


· Erect Main Frames
· Purlins
· Girts
· Bracing
· Framed Openings
































B - Roof – 561 hours
	Date
	Total 
Daily hours 
	
Subtotals

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	



· Install new 24” SSR with fiberglass insulation.
· Install Ridge Cap


 
 

 
 






























C - Siding – 520 hours			
	Date
	Total 
Daily hours 
	
Subtotals

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


· Install Base Trim
· Install Siding Panels
· Install Corner Trim
· Install Framed opening trims





































D - Trims - 242 hours 			
	Date
	Total 
Daily hours 
	
Subtotals

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


· Install Framed Opening Trims
· Install Eave Trims
· Install Rake Trims
· Install Corner boxes
· Install gutters and downs 




































E - Mezzanine Framing - 281 hours 			
	Date
	Total 
Daily hours 
	
Subtotals

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


· Install framing



















F - Mezzanine Deck -94 hours 			
	Date
	Total 
Daily hours 
	
Subtotals

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


· Install Deck



















G - Ellaminator - 112 hours 			
	Date
	Total 
Daily hours 
	
Subtotals

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


· Set up unit
· Break down unit
· Operator hours





